

City Planning
Study



Caltrans Process

Three Caltrans phases between Planning and Construction

Project Initiation
(PID)

Project Approval
(PA/ED)

Final Design
(PS&E)

Track A: Construction cost > \$3.0 M (standard process)

PSR or PSR-PDS

Project Report,
Environmental Doc

Encroach. Permit

Track B: Construction cost < \$3.0 M and not too complex

Permit Engineering Evaluation Report (PEER)

Encroach. Permit

Track C: Construction cost < \$1.0 M and no operations impact

Encroachment Permit

PID: Project Initiation Document
PA/ED: Project Approval/Environmental Documentation
PS&E: Plans, Specifications & Cost Estimate
PSR(-PDS): Project Study Report(-Project Development Support)



Construction by
City